Sequence of Construction

Stage 2 _s // _

1. Maintain perimeter erosion and sediment control measures and construction entrances as well as sediment basins #1 and #3 and associated . r N
diversions. y )

2. Contractor will continue with allowable earthwork operations under Stage 1 ESC measures until sufficient fill has been placed in areas along South ./ \
Main Street to allow for the installation of storm drain lines indicated in note 3 below. As soon as earthwork will allow, Contractor shall proceed with 1/\\
step 3 and following steps. N

3. Install the series of storm drain pipes and structures beginning at the existing junction box at northwest corner of King St. & S. Main St. and ending //\\//
at the proposed manhole to be constructed over the storm drain pipe exiting the Kroger parcel. A portion of the storm drain run will be temporary to | " - 2140
allow for the relocation of the existing Lake Terrace pond (SB#2) to the proposed pond adjacent to S. Main St. /- L_,

4. Install riser & dewatering device in the central sediment/stormwater basin (SB #2) on the existing headwall, connect the principal spillway pipe to the A
existing 36" CMP storm drain as shown on the plans. o \\

5. Remove silt fence, safety fence, diversions, and sediment traps as necessary from around the existing pond; the area formerly known as the "green /., \ o~
zone" will no longer be protected in this stage. W g

6. Extend/construct diversions to direct water to the existing Lake Terrace pond (SB #2) as shown on the plans. LT

7. Continue mass grading operations.
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